IPR: Supplier Information Service (Sl S)/Risk Assessment Management Program (RAMP)
October 27, 1999, 10-11am

SIS - briefed by Jim Rardon, Project Officer (PO), to Mike Williams, DCMC Information Officer.

Others present: Bob Kennedy (OC Functional Sponsor), Cynthia Reichardt (OC Functional Sponsor),
Andrew Blaher (Acting ABA Team Chief), Donna Faulhaber (ABO Team Chief), Ron Dipadova (CIC) and
Tory Baggiano (Analyst)

IPR Meeting Minutes (Action Itemsin blue Italics):

Overview

Jimintroduced the SISSRAMP Briefing Charts.

The chartsincluded a SIS Increment 3.0 & RAMP Architecture, a Supplier Access Management
(SAM) Architecture, a RAMP Increment 3.0 Architecture, Revised SIS 3.0 timeline, SIS 3.0
Recommendations, and SIS 3.0 Costs.

Architecture

Jim addressed slide 3, SIS 3.0 & RAMP Architecture, slide 4, Supplier Access Management (SAM)
Architecture, and slide 5, RAMP Architecture.

Slide 3 illustrates the differences between the current (old) SIS modules (CSS1.0.2a/PASS6.0/CAL)
dataflow and new SIS 3.0 modules (CSS 2.0/PASS7.0/CAL) data flow.

Some of the 3.0 improvements are: single password user access (users now need up to three),
automatic security checks/reviews, password aging, password format, accounts lock after 3 failed
attemptsto logon, and idle time-out features.

Schedule

Slide 6 addresses the SIS 3.0 program schedule.

CSS 2.0, Netscape Enterprise Web server and SAM (aweb-site that allows usersto request SIS
passwords automatically) portionswere FT and Y 2K certified 9/99, and ET/OT certified 10/99.
The Risk Assessment Management Program (RAMP) module will undergo adesign review in early
11/99, is projected to complete development 12/99, testing 4/00 and deployment by 8/1/00.

Recommendation/Action

As Testing on CSS V2.0 and SAM is complete, Jim recommended to deploy SAM.

To deploy SAM, need Netscape Enterprise Web Server with SSL, set up DODAAC Security Agents
(TASO) and DoDAAC Functional Agents.

Mike approved the action to complete the stand-up of CSYSAM by 11/30/99 and to begin using the
system on 1/15/00. Also, explore opportunities to expand SAM to all DCM C-hosted applications.
Mike stated that if the Netscape Enterprise server "blows up”, can easily go back to the Oracle server.
Jim stated that he is confident after testing that the Netscape Enterprise server will function properly.

Cost

Reference the cost chart, slide 10, for detailed monthly cost projection breakouts for 10/99 through
4/00.

Jim stated all is on schedule to spend the balance of the money ($ 394,408) by 4/00 to complete the
project (ahead of schedule).

However, did not budget for maintenance in FY 00 as of yet for 05/00 through 9/00, projected to be
about $20k a month totaling $100k.



1)

3)

Jim also stated that about $40k (two man months) is needed for SAM in FY 00 to compl ete program
documentation and implementation.

Mike tasked Jimto ask John Schade, SIS Contractor (Synergy) to provide a FYOO cost breakout for:

SAM Implementation
SAM Documentation
Ballpark estimate for new SAM Functionality (DLA user IDs and tying the systemin to many other
DCMC applications).

Mike stated that when the $100k is needed in March, it will probably be available and, will revisit the
additional $40k in the future.



